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ESTIMATE RUN 04/12/2002

ESTIMATE SUMMARY 14:04:05

CONTID: C13024         ESTIMATE NO: 0006 FINL 1999

PCN: 13024-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FRISCO AND BRECKENRIDGE OVERLAYS PERCENT TIME:

PROJECT NO: STA 009-015                   

FRISCO AND BRECKENRIDGE OVERLAYS

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 04/12/2002 DATE TIME STARTED 04/25/2000

14802 W. 44TH AVE. DATE LET 01/06/2000 DATE WORK BEGAN 04/25/2000

 DATE AWARDED 01/11/2000 DATE TIME STOPPED 09/11/2000

 DATE CONTRACT EXECUTED 01/11/2000 DATE ACCEPTED 09/11/2000

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 04/25/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,458,104.40 PARTICIPATING $ $ -1,158.70

AWARD PROJECT AMT: 1,345,629.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 20,184.44

SECURITIES ENCUMBERED -20,184.44

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.71

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.92%

1,166.18

-1,158.70

-1,158.70

-1,158.70

$

$

$

$

1,456,938.22

0.00

1,456,938.22

0.00

1,456,938.22

0.00

0.00

1,456,938.22

0.00

AMOUNT DUE 1,456,938.22 -1,158.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ -1,158.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

140.0 TIME ALLOW: 11/8/2000 ??:??:??

ORIG TIME ALLOW: 11/8/2000 ??:??:??
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PCN: 13024-BID    ESTIMATE RUN 04/12/2002

PROJECT: STA 009-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:04:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 21.000

0.000

202-00001  
 

21.000

EACH

200.00000 4,200.0021.000

0.00

0010 REMOVAL OF STRUCTURE (SPECIAL) 1.000

0.000

202-00002  
 

1.000

EACH

1,825.00000 1,825.001.000

0.00

0015 *REMOVAL OF GUTTER 190.000

0.000

202-00202  
 

190.000

LF  

13.00000 2,470.00190.000

0.00

0020 *REMOVAL OF CURB AND GUTTER 1,117.000

0.000

202-00203  
 

1,117.000

LF  

13.00000 14,521.001,117.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 72,374.000

0.000

202-00240  
 

72,374.000

SY  

1.30000 94,086.2072,374.000

0.00

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 400.000

0.000

203-00060  
 

400.000

CY  

47.50000 19,000.00400.000

0.00

0035 SILT FENCE 274.000

0.000

208-00020  
 

274.000

LF  

7.60000 2,082.40274.000

0.00

0040 *RESET GROUND SIGN 4.000

0.000

210-00810  
 

4.000

EACH

165.00000 660.004.000

0.00

0045 *RESET GUARDRAIL TYPE 3 920.000

0.000

210-01130  
 

920.000

LF  

8.75000 8,050.00920.000

0.00

0050 ADJUST MANHOLE 35.000

0.000

210-04010  
 

35.000

EACH

460.00000 16,100.0035.000

0.00

0055 ADJUST VALVE BOX 16.000

0.000

210-04050  
 

16.000

EACH

310.00000 4,960.0016.000

0.00
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PCN: 13024-BID    ESTIMATE RUN 04/12/2002

PROJECT: STA 009-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:04:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 1.000

0.000

212-00006  
 

1.000

ACRE

1,270.00000 1,270.001.000

0.00

0065 *SOIL PREPARATION (SPECIAL) 1.000

0.000

212-00047  
 

1.000

ACRE

1,420.00000 1,420.001.000

0.00

0070 *MULCHING 1.000

0.000

213-00000  
 

1.000

ACRE

655.00000 655.001.000

0.00

0075 *MULCH TACKIFIER 730.000

0.000

213-00061  
 

730.000

LB  

1.50000 1,095.00730.000

0.00

0080 AGGREGATE BASE COURSE (CLASS 3) 50.000

0.000

304-03005  
 

50.000

CY  

35.50000 1,775.0050.000

0.00

0085 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 706.269

0.000

403-00720  
 

706.269

TON 

110.00000 77,689.59706.269

0.00

0090 HOT BITUMINOUS PAVEMENT (GRADING S) (68) 14,819.670

0.000

403-31300  
 

14,819.670

TON 

30.15000 446,813.0514,819.670

0.00

0095 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 887.850

0.000

411-03352  
 

887.850

TON 

169.50000 150,490.58887.850

0.00

0100 EMULSIFIED ASPHALT (CSS-1H) 6,225.000

0.000

411-10253  
 

6,225.000

GAL 

2.45000 15,251.256,225.000

0.00

0105 *GROUTED RIPRAP SLOPE AND DITCH PAVING 5.000

0.000

507-00350  
 

5.000

CY  

1,050.00000 5,250.005.000

0.00

0110 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 8.340

0.000

507-00400  
 

8.340

TON 

136.00000 1,134.248.340

0.00
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PCN: 13024-BID    ESTIMATE RUN 04/12/2002

PROJECT: STA 009-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:04:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *60 INCH STEEL END SECTION 1.000

0.000

603-30060  
 

1.000

EACH

14,700.00000 14,700.001.000

0.00

0120 *INLET TYPE R  L 5 (5 FOOT) 1.000

0.000

604-19105  
 

1.000

EACH

6,500.00000 6,500.001.000

0.00

0125 *GUARDRAIL TYPE 3 (12-6 POST SPACING) 0.000

0.000

606-00302  
 

0.000

LF  

9.25000 0.000.000

0.00

0130 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

1.000

EACH

475.00000 475.001.000

0.00

0135 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000

0.000

606-02001  
 

1.000

EACH

2,570.00000 2,570.001.000

0.00

0140 *CONCRETE CURB RAMP 108.000

0.000

608-00010  
 

108.000

SY  

44.50000 4,806.00108.000

0.00

0145 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,230.000

-75.000

609-21020  
 

2,230.000

LF  

15.20000 32,756.002,155.000

-1,140.00

0150 *GUTTER TYPE 2 SPECIAL 227.000

0.000

609-24000  
 

227.000

LF  

28.00000 6,356.00227.000

0.00

0155 CURB TYPE 6 (SECTION M) 500.000

0.000

609-60011  
 

500.000

LF  

8.15000 4,075.00500.000

0.00

0160 *DELINEATOR (TYPE I) 9.000

0.000

612-00001  
 

9.000

EACH

28.00000 252.009.000

0.00

0165 *PAINT OVERHEAD SIGN STRUCTURE 2.000

0.000

614-10030  
 

2.000

EACH

8,700.00000 17,400.002.000

0.00
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PCN: 13024-BID    ESTIMATE RUN 04/12/2002

PROJECT: STA 009-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:04:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO WAVE TYPE) 1.000

0.000

614-72884  
 

1.000

EACH

7,700.00000 7,700.001.000

0.00

0175 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000

0.000

614-72886  
 

4.000

EACH

7,000.00000 28,000.004.000

0.00

0180 EMBANKMENT PROTECTOR TYPE 5 3.000

0.000

615-00050  
 

3.000

EACH

1,100.00000 3,300.003.000

0.00

0185 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

132,500.00000 132,500.001.000

0.00

0190 *PAVEMENT MARKING PAINT 149.000

0.000

627-00001  
 

149.000

GAL 

48.90000 7,286.10149.000

0.00

0195 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 4,357.000

0.000

627-00003  
 

4,357.000

SF  

16.30000 71,019.104,357.000

0.00

0200 *EPOXY PAVEMENT MARKING 178.000

0.000

627-00005  
 

178.000

GAL 

103.00000 18,334.00178.000

0.00

0205 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

1,209.000

0.000

627-30405  
 

1,209.000

SF  

13.00000 15,717.001,209.000

0.00

0210 *FLAGGING 3,283.000

0.000

630-00000  
 

3,283.000

HOUR

26.00000 85,358.003,283.000

0.00

0215 *TRAFFIC CONTROL SUPERVISOR 72.000

0.000

630-00002  
 

72.000

DAY 

570.00000 41,040.0072.000

0.00

0220 *TRAFFIC CONTROL INSPECTION 39.000

0.000

630-00007  
 

39.000

DAY 

81.50000 3,178.5039.000

0.00
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PCN: 13024-BID    ESTIMATE RUN 04/12/2002

PROJECT: STA 009-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:04:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *BARRICADE (TYPE 3 F-A) (TEMPORARY) 6.000

0.000

630-80331  
 

6.000

EACH

550.00000 3,300.006.000

0.00

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 54.000

0.000

630-80341  
 

54.000

EACH

92.50000 4,995.0054.000

0.00

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000

0.000

630-80342  
 

76.000

EACH

165.00000 12,540.0076.000

0.00

0240 *VERTICAL PANEL 0.000

0.000

630-80350  
 

0.000

EACH

60.00000 0.000.000

0.00

0245 *PORTABLE MESSAGE SIGN PANEL 39.000

0.000

630-80359  
 

39.000

DAY 

220.00000 8,580.0039.000

0.00

0250 *DRUM CHANNELIZING DEVICE 40.000

0.000

630-80360  
 

40.000

EACH

60.00000 2,400.0040.000

0.00

0255 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000

0.000

630-80363  
 

25.000

EACH

71.00000 1,775.0025.000

0.00

0260 *TRAFFIC CONE 150.000

0.000

630-80380  
 

150.000

EACH

27.00000 4,050.00150.000

0.00

0265 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) -4,310.820

0.000

700-70012  
 

-4,310.820

F A 

1.00000 -4,310.82-4,310.820

0.00

0275 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00
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PCN: 13024-BID    ESTIMATE RUN 04/12/2002

PROJECT: STA 009-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:04:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A QUALITY INCENTIVE PAYMENT -11,154.570

0.000

700-70025  
 

-11,154.570

F A 

1.00000 -11,154.57-11,154.570

0.00

0290 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A ANTICIPATED CMO ADDITIONAL TRAFFIC DETECTION 
SYSTEMS

36,470.000

0.000

700-70002  
 

36,470.000

F A 

1.00000 36,470.0036,470.000

0.00

0310 ADDED ITEM (EACH)/ 72 INCH SES 1.000

0.000

900-00007  
 

1.000

EACH

1,805.00000 1,805.001.000

0.00

0315 ADDED ITEM (SQUARE YARD)/ REMOVAL OF CONCRETE SIDEWALK 37.250

-0.250

900-00022  
 

37.350

SY  

32.80000 1,213.6037.000

-8.20

0320 ADDED ITEM (SQUARE YARD)/ CONCRETE  SIDEWALK 4IN 37.250

-0.250

900-00022  
 

37.350

SY  

42.00000 1,554.0037.000

-10.50

CAT 1,437,338.22-1,158.701,438,504.40CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

13,100.00000 13,100.001.000

0.00

0300 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

6,500.00000 6,500.001.000

0.00

CAT 19,600.000.0019,600.00CURRENT AMT0400 $ $ $

$ 1,456,938.22-1,158.70$1,458,104.40$CURRENT AMTPROJECT TOTAL


